Team Contract

Team Name: The Avengers : Group H Date:19/01/2026

GOALS: What are our team goals for this project? What do we want to accomplish? What skills do we want to develop or refine?
• Deliver a working Django web app that replaces the Sky team registry spreadsheet with searchable team pages, dependency visualisation, and messaging/scheduling features. • Produce high-quality coursework artefacts (ERD + SQLite schema, UI wireframes, UML, test plans) that are consistent with each other and ready to implement. • Develop/refine skills in database design/normalisation, UI consistency with design tokens (CSS variables), and writing test plans with clear pre-conditions and post-conditions.
EXPECTATIONS: What do we expect of one another in regard to attendance at meetings, participation, frequency of communication, the quality of work, etc.?
• Attendance: Everyone attends weekly meetings (or posts an update beforehand if they cannot attend). • Communication: Daily async updates in WhatsApp (what I did / what I'll do / blockers), and task tracking in Trello. • Quality: Each deliverable must be reviewed by at least 1 other teammate before being marked "done" (diagram readability, consistent naming, and complete test plan fields). • Deadlines: Finish section drafts at least 48 hours before submission for merge + formatting + consistency checks.
POLICIES & PROCEDURES: What rules can we agree on to help us meet our goals and expectations?
• Decision making: For design decisions (ERD changes, UI patterns, naming), we discuss in meeting; if no consensus, team leader for that section decides and documents the reason. • Documentation: Keep consistent naming across ERD, database tables, UI labels, UML use cases, and test plans. • Meeting routine: Weekly 30–45 min meeting with agenda (progress, blockers, next actions) and notes posted after.

CONSEQUENCES: How will we address non-performance in regard to these goals, expectations, policies and procedures?
• Step 1: Private message to check if there are blockers and agree a short recovery plan (new mini-deadline + smaller tasks). • Step 2: If missed twice, bring it to the next team meeting and reassign the task to protect the submission. • Step 3: If continued non-contribution, document it in Trello/meeting notes and reflect accurately in the "who worked on this" sections (no credit without work).

We share these goals and expectations, and agree to these policies, procedures, and consequences.

Team member name: Abdul-lateef Hussain

Team member name: Maurya Patel

Team member name: Lucas Garcia Korotkov

Team member name: Mohammed Suliman Roshid

Team member name: Riagul Hossain